SDSS-II Supernova Project Schedule - Rick Kessler
(Sorted by Date)

Wed 12/1/04

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
ID WBS Start Finish Nov Dec Jan | Feb | Mar Apr | May Jun Jul Aug Sep Oct
19 |3.2.1.11 Mon 11/15/04 Mon 2/7/05 EE ] Develop SN Science Requirements Document
20 [3.21.1.2 Mon 11/15/04 Mon 2/7/05 [ I Develop requirements on accuracy of stripe 82 template photometry
24 13.2.1.21 Mon 11/15/04 Wed 4/6/05 [ I Develop QA plan for on-mountain reductions
25 13.21.2.2 Mon 11/15/04 Wed 4/6/05 [ I Develop QA plan for off-mountain reductions
27 13.21.24 Thu 4/7/05 Wed 4/13/05 [T Assemble QA sub-plans into single QA document for SN Project
31 |3.2.1.31 Mon 11/15/04 Wed 2/2/05 [ I Develop PHOTO software requirements (SN)
34 (3.21.34 Mon 11/15/04 Wed 2/2/05 [ I Develop hand-scan software requirements (SN)
41 |3.2.1.4.1 Mon 11/15/04 = Wed 2/2/05 L | Evaluate bright-time data from Fall 2004 and earlier
51 |3.2.1.6.1 Mon 11/15/04  Mon 12/20/04 [ | Develop SN operations plan with data flow diagrams
55 [3.2.1.7.1 Mon 11/15/04 Wed 1/5/05 [ | Develop software development plan
59 |3.2.1.8.1 Mon 11/15/04 =~ Wed 1/5/05 [ | Determine computing requirements for on-mountain SN data reduction system
61 [3.2.1.8.3 Thu 1/6/05 Wed 2/2/05 L | Develop computer hardware plan and cost est for SN on-mountain data reduction ops
76 |3.21.11.1 Thu 1/13/05 Wed 2/2/05 MM pevelop requirements for SN databases (loading, hosting, maintaining, etc.)
127 (3.2.3.1.1 Mon 11/15/04 Thu 6/2/05 [ | Develop scripts to automate tape spooling
128 (3.2.3.1.2 Mon 11/15/04 Thu 6/2/05 [ | Develop script to automate pipeline running at APO
129 (3.2.31.3 Mon 11/15/04 Thu 6/2/05 [ | Develop script to monitor progress of pipelines during data processing
133 |3.2.3.3.1 Mon 11/15/04  Tue 12/14/04 L I Develop list of PHOTO modules to be modifed to run in parallel fashion
134 13.2.3.3.2 Wed 12/15/04  Wed 1/19/05 [ | Develop plan for modifying PHOTO modules based on processing requirements
135 |3.2.3.3.3 Thu 1/20/05 Thu 6/2/05 [ | Implement plan as necessary (placeholder)
138 |3.2.3.4.2 Mon 11/15/04  Wed 1/5/05 [ | Develop software tools to test accuracy of SN photometry
137 |3.2.3.4.1 Mon 11/29/04  Mon 1/17/05 | Develop software tools to monitor SN detection efficiency
174 (3.2.3.13.2 Mon 1/17/05 Wed 6/1/05 [ I Further development on doObjects pipeline
177 |3.2.3.14.1 Mon 1/3/05 Wed 6/1/05 L I Make framesub diagnostics available for field around each object being scanned
183 |3.2.3.15.3 Mon 2/28/05 Fri 3/11/05 [T Test color-color and multi-night vs. single-epoch selection using Fall 2004 data and artificial Sne
184 |3.2.3.154 Mon 3/14/05 Wed 6/1/05 [ I Refine selection criteria for SN brightness relative to host, separation from host, etc.
237 |3.2.6.3.2 Thu 4/28/05 Wed 5/11/05 [T Test and verify SN database ready for production use
107 |3.2.2.2.1 Mon 4/4/05 Fri 4/29/05 [T purchase computer hardware for on-mountain system
108 [3.2.2.2.2 Mon 5/2/05 Wed 6/8/05 [ I Assemble, configure and test on-mountain compute system at Fermilab
109 (3.2.2.2.3 Wed 6/8/05 Wed 6/15/05 [ pack on-mountain compute cluster and ship from Fermilab to APO
111 |3.2.2.25 Wed 6/15/05 Wed 7/6/05 [T Re-configure and re-test on-mountain compute cluster at APO
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